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Originator Phone -

B. M. Barnes

. 3 i 509-376-3640
Class of Change . - . :

{3 1 -Signatortes {Section 13.0) x] H=Project Manager 3 i ~Unit Manager

Change Title
4843 Alkali Metal Storage Facility Closure

Description/lustification of Change

Reword the Tri-Party Agreement Milestone M-20-14 {completion of Part B permit application)

to read "Submit 4843 Alkali Metal Storage Facility Closure Plan to Ecology and EPA" and
establish a submittal date of June 30, 1991.

Since it has been determined that qualified offsite disposal capability for dangerous
alkali metal is available and all mixed alkali metal waste can be stored at the
Hanford Central Waste Complex until an appropriate disposal facility is found and
approved, the Department of Energy - Richland Operations has decided to close the
4843 AMSF. The changes mentioned above are requested as a result of that decision.
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Impact of Change

No significant impact. These changes will reflect the outcome of TPA Milestone M-20-14,
Part B permit application.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix 0, Table D-3
(page D-16) and Figure D-1 (page D-34).
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Change Number: M-05-90-2

Description/Justification of Change (Continued)
DESCRIPTION:

Activities were stopped on August 31, 1990 on tanks 241-BX-106, -110, -111 and
241-BY-103 because of safety concerns involving ferrocyanide wastes. Jet pumping of all
ferrocyanide tanks has been deferred until a review of the ‘consequences of a
ferrocyanide accident is completed.

Selecting and stabilizing another tank by September 30 to meet milestone M-05-02 is not
possible since it takes 4-6 months to complete preparatory work to initiate pumping.
Following initiation of pumping, tank drainage and final tank equilibration takes 3-8
months. This preciudes stabilization of a fifth tank by September 1990.
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